



# Fort Eustis Joint Land Use Study Milestone Schedule

Project Milestone	Tentative Completion Date*
<b>Task 1. Overall Project Initiation and Administration</b>	
Work Plan Refinement	January 2017
Administration and Management	January 2018
Project Coordination	January 2018
<b>Task 2. Stakeholder and Public Involvement</b>	
Public Involvement Strategy	January 2017
Installation Tour	February 2017
Public Meetings	February 2017 June 2017 December 2017
Target Group Outreach	February 2017 June 2017 December 2017
Technical Working Group Meetings	February 2017 (Kickoff) May 2017 (Update/data review) July 2017 (Compatibility Workshop) September 2017 (Draft Report Review) December 2017 (Final Report Review)
Policy Committee Meetings	February 2017 (Kickoff) July 2017 (Compatibility Workshop) December 2017 (Final Report Review)
<b>Task 3. Data Collection, Inventory, and Mapping</b>	
GIS Mapping (Framework Map)	April 2017
<b>Task 4. Economic Impact Analysis</b>	
Economic Impact Analysis	May 2017
<b>Task 5. Survey / Interview Key Stakeholders</b>	
Survey / Interview Key Stakeholders	July 2017
<b>Task 6. Conflict / Compatibility Analysis</b>	
Land Suitability Analysis	June 2017
<b>Task 7. Conflict Resolution Strategies</b>	
Existing Regulations and Policies	July 2017
New Regulations and Policies	September 2017
<b>Task 8. Prepare JLUS Report</b>	
Draft Report	October 2017



## Fort Eustis Joint Land Use Study Milestone Schedule

Project Milestone	Tentative Completion Date*
Final Report	January 2018
JLUS Project Overview	January 2018

*\*Tentative completion dates subject to change based on client review and scheduling meetings/work sessions.*